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Fiscal Year

2003

I-93, CRACK SEAL MAINLINE AND RAMPS:
FROM EXIT 20N TO EXIT 24 (17.0 MI) - FY 2003
Federal Resurfacing Program

RESTORE RAILROAD DEPOT [00-104TE]

NH 87, REPLACE BRIDGE OVER LAMPREY
RIVER - 151/069 AND NEW OVERFLOW
STRUCTURE 150/069

UNION STREET, RECONSTRUCTION OF UNION
STREET; SIDEWALK AND DRAINAGE
IMPROVEMENTS

NH 25, REPLACE BRIDGE OVER OSSIPEE
RIVER - 136/183

NH 119, REHABILITATE 2 BRIDGE DECKS
OVER CONNECTICUT RIVER - 041/040 &
042/044

NH 112, ROADWAY AND SAFETY
IMPROVEMENTS, BEGINNING @ NH 116 FOR
3.7 MILES EAST, INCLUDING
RECONSTRUCTION OF 1.3 MILES TO IMPROVE
THE ALIGNMENT, DRAINAGE, &  ROADBASE;
INCLUDES 5 BRIDGES (076/064, 106/041,
114/035, 050/185, 054/174)

NH 114, REHABILITATE BRIDGE OVER
STOCKER BROOK - 117/069

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

TILTON - ASHLAND
 13323
  IM-X-0932(154)
   

TROY
 13506
  STP-TE-X-000S(426)
   Municipal Managed, Town Will
Advertise!

EPPING
 13057
  BRO-X-T-0147(001)
   

MILFORD
 12569
  STP-X-5303(002)
   

EFFINGHAM - FREEDOM
 12362
  BRF-X-T-0026(001)
   

HINSDALE, NH - BRATTLEBORO, VT
 12210A
  X-A000(120)
   

EASTON - WOODSTOCK
 12971
  STP-PFH-0005(007)
   

GRANTHAM
 12880
  
   

Project Name / Number

October Monthly Total

November Monthly Total

 $120,000

 $30,200

 $2,333,700

 $1,347,900

 $4,487,500

 $617,800

 $3,506,600

 $820,600

 $108,000

 $24,200

 $2,273,000

 $759,000

 $4,487,500

 $471,900

 $2,973,000

 $0

22-Oct-02

09-Nov-02

19-Nov-02

19-Nov-02

03-Dec-02

10-Dec-02

17-Dec-02

17-Dec-02

 $120,000

 $3,711,800

 $108,000

 $3,056,200

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

October 2002 

November 2002 

December 2002 

FINALFINAL

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Michael Pillsbury, phone 271-2107

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Robert Barry, phone 271-2107

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Joe Kieronski, phone 271-3921
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Fiscal Year

2003

US 3 / NH 11, ADD LEFT TURN LANES & NEW
SIGNAL @ UNION ROAD (US 3 CORRIDOR
IMPROVEMENTS)

NH 9, RECLAIM & 3 1/2" HBP FROM NH 31
SOUTHWEST TO 1995 FEDERAL
RESURFACING PROJECT (6.0 MI) - FY2003
Federal Resurfacing Program

NH 28, WIDEN TO 12' & RECLAIM 3 1/2" HBP
FROM ALTON TRAFFIC CIRCLE TO NH 28A
(4.0 MI) - FY 2003 Federal Resurfacing
Program

NH 9 & US 202, LANDSCAPE BYPASS,
PROJECTS BUILT UNDER PREVIOUS 10440
PROJECTS

SPAULDING TURNPIKE, REHAB BRIDGE OVER
THE BRANCH RIVER - 098/115

US 3, BEGINNING 1000 FT. NORTH OF REST
AREA AND RUNNING NORTH APPROX. 3600',
REMOVAL OF UNSTABLE LEDGE OUTCROP
ON EAST SIDE OF US 3

KINGSTON ROAD, REPLACE BRIDGE OVER
B&M RR - 137/115

NH 101 / I-293, ROADWAY AND BRIDGE
RECONSTRUCTION FROM I-293 INTERCHANGE
WEST TO PLUMMER ROAD OVERPASS

NH 108, INTERSECTION IMPROVEMENT @
BACK RIVER; SIGNALIZE & COORDINATE WITH
ADJACENT SIGNAL @ MILL STREET TO
REDUCE SEVERE CONGESTION OCCURING
DURING PEAK HOURS [96-10CM]

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

BELMONT
 12620
  STP-T-X-000S(242)
   

ANTRIM - STODDARD
 13610
  STP-X-T-012-1(052)
   

ALTON
 12894
  STP-X-T-000S(308)
   

HILLSBOROUGH
 10440G
  X-T-STP-0121(051)
   

MILTON
 13589
  
   

COLEBROOK
 13662
  STP-T-X-000S(452)
   

PLAISTOW
 10005
  M-BRM-X-5375(007)
   

BEDFORD
 10018D
  NHS-T-X-5037(006)
   

DOVER
 12688
  CM-X-5125(015)
   Municipal Managed, City Will Advertise!

Project Name / Number

First Quarter Total

December Monthly Total

January Monthly Total

 $1,248,500

 $2,332,300

 $3,767,400

 $171,900

 $685,900

 $2,858,400

 $2,342,100

 $14,795,300

 $227,400

 $998,900

 $2,332,300

 $3,765,500

 $171,900

 $0

 $2,858,400

 $1,713,800

 $11,836,200

 $181,900

31-Dec-02

07-Jan-03

14-Jan-03

14-Jan-03

14-Jan-03

21-Jan-03

21-Jan-03

28-Jan-03

03-Feb-03

 $10,681,000

 $26,953,300

 $8,931,300

 $22,678,100

 $14,512,800  $12,095,500

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

December 2002 

January 2003 

February 2003 

FINALFINAL

Contact Person: Bill Cass, phone 271-6152

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Bill Cass, phone 271-6152

Contact Person: Joe Kieronski, phone 271-3921

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Bill Cass, phone 271-6152

Contact Person: Bill Cass, phone 271-6152

Contact Person: Michael Pillsbury, phone 271-2107
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Fiscal Year

2003

NH 106, DEMOLITION OF SINGLE FAMILY
DWELLING (GILMANTON)

PUDDING HILL ROAD, DEMOLITION OF SINGLE
FAMILY DWELLING

US 4 / NH 152, DEMOLITION OF THREE SINGLE
FAMILY DWELLINGS IN TOWN OF
NOTTINGHAM

SPAULDING TPK, BRIDGE REHABILITATION,
TOLEND ROAD OVER SPAULDING TPK -
106/125

UPPER COURT STREET, RECONSTRUCT FROM
MIDDLE STREET TO PLEASANT STREET [Phase
I]

I-93 & I-293 & F.E.E.TPK, REPLACEMENT OF
HIGHWAY SIGNS & SIGN SUPPORT SYSTEMS
ON TURNPIKE PORTIONS

US 302 / NH 16, BUILDING DEMO - PARCELS
261, 304, 345, AND 350

US 4, NH 125, PAVEMENT REHAB. & SAFETY
WORK ON US 4 FROM RIDGE ROAD EAST TO
CIRCLE (NORTHWOOD - LEE 5.6 MI), &  NH 125
FROM LEE TRAFFIC CIRCLE TO NH 152 (LEE
4.0 MI) - FY 2003 Federal Resurfacing Program

MAIN STREET, DEMOLITION OF 2 BUILDINGS
PRIOR TO BRIDGE CONSTRUCTION OVER
SUNCOOK RIVER - 203/088

NH 111 BYPASS, CONSTRUCT NH 111 BRIDGE
OVER HARRIS ROAD AND FLATROCK BROOK
- 161/114

NH 114, LEVEL AND 1" OVERLAY FROM NH
101 NORTH TO NH 114A (3.28 MI) - FY 2003
Federal Resurfacing Program

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

CONCORD - LACONIA
 10672I
  X-A000(161)
   One Contract With 10429 F & 12922 A

MADBURY
 12922A
  X-A000(159)
   One Contract With 10672 I & 10429 F

NORTHWOOD - NOTTINGHAM
 10429F
  X-A000(163)
   One Contract With 10672 I & 12922 A

DOVER
 13154
  
   

PORTSMOUTH
 12329
  STP-X-5379(020)
   Municipal Managed, City Will Advertise!

BEDFORD - HOOKSETT
 13703
  
   

MADISON - CONWAY
 11339W
  X-A000(156)
   

NORTHWOOD - NOTTINGHAM -
BARRINGTON - LEE
 12897
  STP-T-X-000S(311)
   

PEMBROKE - ALLENSTOWN
 12978A
  X-A000(114)
   

WINDHAM - SALEM
 10075D
  X-T-A000(033)
   

BEDFORD - GOFFSTOWN
 13329
  STP-X-000S(379)
   

Project Name / Number

February Monthly Total

 $12,600

 $15,800

 $40,400

 $888,500

 $1,498,200

 $802,400

 $73,200

 $2,114,700

 $91,800

 $8,023,900

 $1,347,600

 $10,100

 $12,600

 $32,300

 $0

 $862,200

 $0

 $58,500

 $2,114,700

 $73,400

 $8,023,900

 $1,022,400

04-Feb-03

04-Feb-03

04-Feb-03

04-Feb-03

06-Feb-03

18-Feb-03

18-Feb-03

18-Feb-03

18-Feb-03

25-Feb-03

18-Mar-03

 $13,788,900  $11,369,600

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

February 2003 

March 2003 

FINALFINAL

Contact Person: Bill Cass, phone 271-6152

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Joe Kieronski, phone 271-3921

Contact Person: Nancy Mayville, phone 271-2107

Contact Person: John Corcoran, phone 271-2291

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mark Whittemore, phone 271-1613

Contact Person: Bill Cass, phone 271-6152

Contact Person: Mike Fudala, phone 271-2524
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Fiscal Year

2003

VARIOUS ROUTES, RESURFACING (3/8" PMST,
PAVER SHIM) AND OTHER RELATED WORK

I-89, EXIT 15 TO EXIT 17, 1.5" OVERLAY OF
THE TRAVEL WAY IN BOTH BARRELS. PART
OF INTERSTATE PAVEMENT PRESERVATION
PROGRAM (3.0 Miles)

NORTH SOUTH ROAD, LANDSCAPING

VARIOUS ROUTES, RESURFACING(3/8"
PMST,PAVER SHIM) AND OTHER RELATED
WORK

VARIOUS ROUTES, RESURFACING (3/8"PMST,
PAVER SHIM, 1" HBP) AND OTHER RELATED
WORK

VARIOUS ROUTES, RESURFACING (PAVER
SHIM, 1" HBP) AND OTHER RELATED WORK

VARIOUS ROUTES, RESURFACING (PAVER
SHIM, 1"HBP) AND OTHER RELATED WORK

VARIOUS ROUTES, RESURFACING (3/8" PMST,
3/4" PMST, PAVER SHIM,1" HBP) AND OTHER
RELATED WORK

EASTERN TPK, RESURFACING - FY 2004

HUNTRESS SWAMP ROAD, PAINT BRIDGE
OVER THE OSSIPEE RIVER - 176/185

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

DISTRICT 2
 14012
  
   One Contract With 14022

ENFIELD - LEBANON
 14022
  X-T-A000(170)
   One Contract With 14012

CONWAY
 11339V
  X-A000(146)
   

DISTRICT 1
 14010
  
   

DISTRICTS 1, 2, & 3
 14011
  
   

DISTRICTS 2 & 4
 14013
  
   

DISTRICTS 2, 4, & 5
 14014
  
   

DISTRICTS 5 & 6
 14015
  
   

PORTSMOUTH - NEWINGTON - DOVER
 13956
  
   

EFFINGHAM
 13647
  
   

Project Name / Number

Second Quarter Total

March Monthly Total

 $1,517,800

 $568,300

 $191,300

 $1,567,100

 $2,143,000

 $1,467,500

 $1,267,300

 $2,143,300

 $1,235,600

 $155,000

 $0

 $511,500

 $153,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

25-Mar-03

25-Mar-03

25-Mar-03

25-Mar-03

25-Mar-03

25-Mar-03

25-Mar-03

25-Mar-03

25-Mar-03

01-Apr-03

 $13,448,800  $1,686,900

 $54,191,000  $35,734,600

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

March 2003 

April 2003 

FINALFINAL

Contact Person: Scott Davis, phone 271-2693

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Scott Davis, phone 271-2693

Contact Person: Scott Davis, phone 271-2693

Contact Person: Scott Davis, phone 271-2693

Contact Person: Scott Davis, phone 271-2693

Contact Person: Scott Davis, phone 271-2693

Contact Person: Mike O'Malley, phone 485-3806

Contact Person: Robert Barry, phone 271-2107
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Fiscal Year

2003

NH 112, FROM E. BR. PEMI R. EAST 4.5 MILES
TO HANCOCK BROOK BRIDGE, RECLAIM &
3.5" PAVEMENT - FY 2003 STATEWIDE Federal
Resurfacing Program

NH 110, PAVEMENT REHABILITATION &
SAFETY IMPROVEMENTS - FY 2003 Federal
Resurfacing Program

NH 16 / SPLDG TPK, ITS DEPLOYMENT - LITTLE
BAY BRIDGE; PURCHASE OF 5 TEMPORARY
AND 5 PERMANENT CHANGEABLE MESSAGE
SIGNS FOR INCIDENT MANAGEMENT
ACTIVITIES

NH 16 / SPLDG TPK, ITS DEPLOYMENT - LITTLE
BAY BRIDGE; PURCHASE OF 5 TEMPORARY
AND 5 PERMANENT CHANGEABLE MESSAGE
SIGNS FOR INCIDENT MANAGEMENT
ACTIVITIES

MAIN STREET, ENFIELD DEMOLISH 1 BUILDING
(MOTEL - 197 MAIN ST)

JOHN STARK HIGHWAY, DEMO 3 BUILDINGS
AT 3 SITES (736 & 1084 JOHN STARK HWY); 1
RESIDENCE OFFICE AND 2 RESIDENCE

MARLBOROUGH ROAD, DEMO 2 BUILDINGS (1
RESIDENCE & 1 BARN - 231 MARLBOROUGH
RD)

F.E.E.T., TOLL PLAZA EXPANSION ADDING
ONE TOLL BOOTH IN EACH DIRECTION

US4 / 202, NH9 / NH107, NH28, NH106, FROM I-
393 (CONCORD-CHICHESTER TL) EAST TO
RIDGE RD (NORTHWOOD) - NH106;
(PEMBROKE) FROM - US3 NORTH TO US3 /
NH11 (LACONIA) - NH28 (CHICHESTER TO
BARNSTEAD) UPGRADE GUARDRAIL &
TERMINALS - (Fed Aid Guardrail Improvement
Program)

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

LINCOLN
 13325
  STP-X-000S(375)
   

NORTHUMBERLAND
 13326
  STP-X-T-000S(376)
   

NEWINGTON - DOVER
 11238Y
  A000(173)
   One Contract With 11238Z

NEWINGTON - DOVER
 11238Z
  
   One Contract With 11238Y

ENFIELD
 12967A
  
   One Contract With 10433A & 10434D

NEWPORT
 10433A
  X-A000(137)
   One Contract With 12967A & 10434D

TROY
 10434D
  X-A000(138)
   One Contract With 10433A & 12967A

BEDFORD
 13603
  
   

DISTRICTS 3, 5, & 6 GRR
 13286
  STP-X-0122(042)
   

Project Name / Number

April Monthly Total

 $2,028,500

 $759,500

 $509,000

 $368,100

 $33,400

 $36,400

 $20,200

 $6,819,700

 $1,835,600

 $1,622,800

 $759,500

 $407,200

 $0

 $0

 $29,100

 $16,200

 $0

 $1,468,500

01-Apr-03

01-Apr-03

22-Apr-03

22-Apr-03

22-Apr-03

22-Apr-03

22-Apr-03

22-Apr-03

22-Apr-03

 $12,565,400  $4,303,300

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

April 2003 

FINALFINAL

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Jim Colburn, phone 271-2693

Contact Person: Jim Colburn, phone 271-2693

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike O'Malley, phone 485-3806

Contact Person: Mike Fudala, phone 271-2524



10/31/03Print Date: FINAL 2003 Page 6 of 10

Fiscal Year

2003

NH 10 & NH 9, FROM THE KEENE/ROXBURY
T/L PROCEEDING EAST APPROXIMATELY 2.1
MILES TO THE INTERSECTIOIN OF SULLIVAN
CENTER ROAD - NH ROUTE 10 BEGINNING AT
THE MARLOW/LEMPSTER T/L AND
PROCEEDING SOUTH APPROXIMATELY 1.6
MILES THROUGH THE INTERSECTION OF NH
ROUTE 123A TO THE SOUTHERN LIMITS OF
STONE POND (Betterment Guardrail
Improvement Program)

CENTRAL TURNPIKE (US 3), RESURFACING
FOR SFY 2004

AIRPORT ACCESS ROAD, IMPROVE ACCESS
FROM F.E.E.T. TO MANCHESTER AIRPORT
AND SURROUNDING AREA - ROW Demolitions
(Former Chen residence & restaurant
demolition)

1 GULF STREET, BUILDING DEMOLITION:
PARCEL 18, FORMER JOHNSON & DIX
TERMINAL

NH 175A, INSTALLATION OF PERMANENT
SHEET PILE BARRIER AND UTILITY
RELOCATION AND GROUNDWATER
CONTAMINATION RECOVERY PRIOR TO
BRIDGE REPLACEMENT (PROJECT 11849)

I-93, 1 1/2" TRAVELED WAY INLAY FROM EXIT
42 NORTH 7.5 MILES TO THE VERMONT S/L
[Interstate Pavement Preservation Program]

PAYNE ROAD, REHABILITATE BRIDGE OVER
NHRR - 192/129

US 3 / NH 11, AT WEST BOW STREET (NH 127)
IMPROVE GEOMETRICS, ADD LEFT TURN
LANE, & NEW SIGNAL, AT KENDALL STREET
ADD RIGHT TURN LANE AND NEW SIGNAL;
(US 3 CORRIDOR IMPROVEMENTS)

NH 25, REPLACE BRIDGE & RECONSTRUCT
APPROACHES OVER BEAR CAMP RIVER -
114/329

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

MARLOW / ROXBURY-SULLIVAN
 13426
  
   

NASHUA to CONCORD
 13955
  
   

BEDFORD - MANCHESTER -
LONDONDERRY
 11512B
  X-A000(002)
   

CONCORD
 P4191A
  X-A000(178)
   

HOLDERNESS - PLYMOUTH
 11849B
  X-A000(059)
   

LITTLETON / LINCOLN
 13979
  X-A000(164)
   

LEBANON
 13474
  
   

FRANKLIN
 12546
  MGS-STP-X-000S(226)
   

OSSIPEE
 12773
  BRF-X-T-0357(001)
   

Project Name / Number

May Monthly Total

 $438,700

 $942,700

 $38,000

 $103,500

 $1,511,200

 $2,127,800

 $186,400

 $1,438,100

 $4,490,600

 $0

 $0

 $30,300

 $93,200

 $1,118,200

 $1,915,100

 $0

 $1,150,500

 $4,485,200

06-May-03

06-May-03

13-May-03

13-May-03

13-May-03

13-May-03

27-May-03

03-Jun-03

03-Jun-03

 $5,348,300  $3,156,800

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

May 2003 

June 2003 

FINALFINAL

Contact Person: Craig Green, phone 271-2784

Contact Person: Mike O'Malley, phone 485-3806

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Victoria Chase, phone 271-3222

Contact Person: Nancy Mayville, phone 271-2107

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mark Whittemore, phone 271-1613

Contact Person: Keith Cota, phone 271-1615

Contact Person: Chris Waszczuk, phone 271-6675
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Fiscal Year

2003

NH 122 & Old NH 101, UPGRADE TRAFFIC
SIGNALS

NH 110, BUILDING DEMOLITION @ 158-162
GREEN STREET:  PARCEL 12958 B-26

NH 108, CONSTRUCT 4' BIKE SHOULDERS
NORTH OF US 4 BYPASS BETWEEN CANNEY
ROAD AND BAGDAD ROAD TO COMPLETE
MISSING LINK ON BIKE NETWORK (0.4MI) ON
MPO BIKE ROUTE [98-16TE]

NH 16A, REHABILITATION & FIRE SUPRESSION
OF HONEYMOON COVERED BRIDGE OVER
ELLIS RIVER - 148/050

I-93 / NH 101, I-93, SOUNDWALL (1300')
ALONG THE EXIT 6 NB OFF RAMP;  NH 101,
SOUNDWALL (2300') ADJACENT TO ALLADIN
STREET

US 302, NH 10, 18, 116, CONSTRUCT
PEDESTRIAN BRIDGE OVER AMMONOOSUC
RIVER ADJACENT TO  ROUTES 302, 10, 18, &
116  [00-56TE]

NH 1A, RECONSTRUCT FOYES CORNER

NH 25, CONSTRUCT PATHWAY TO CONNECT
NH 25 WITH TOWN BEACH ALONG
MOULTONBOROUGH NECK ROAD [00-66TE]

VARIOUS, REPLACE EXISTING GUIDESIGNS
ON US 202 / NH 9 AT THE NH 114
INTERCHANGE. REPLACE SIGNS ON NH 101
BEGINNING AT THE EAST END OF THE
MILFORD BYPASS AND CONTINUING WEST

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

AMHERST
 13789
  
   

BERLIN
 12958C
  X-A000(180)
   

DURHAM
 13079
  STP-TE-X-5133(008)
   

JACKSON
 13735
  X-T-A000(007)
   

MANCHESTER
 12609A
  X-A000(036)
   

LITTLETON
 13492
  STP-TE-X-000S(433)
   Municipal Managed, Town Will
Advertise!

RYE
 12595
  
   

MOULTONBOROUGH
 13497
  STP-TE-X-000S(415)
   Municipal Managed, Town Will
Advertise!

STATEWIDE
 13934
  X-A000(132)
   

Project Name / Number

Third Quarter Total

June Monthly Total

 $105,500

 $41,200

 $419,600

 $833,000

 $1,941,900

 $808,600

 $758,300

 $298,600

 $405,800

 $0

 $32,900

 $335,700

 $666,400

 $1,747,700

 $646,900

 $0

 $238,900

 $324,600

10-Jun-03

10-Jun-03

17-Jun-03

24-Jun-03

24-Jun-03

01-Jul-03

01-Jul-03

14-Jul-03

15-Jul-03

 $9,269,900  $8,418,400

 $27,183,600  $15,878,500

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

June 2003 

July 2003 

FINALFINAL

Contact Person: John Corcoran, phone 271-2291

Contact Person: Victoria Chase, phone 271-3222

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Joe Kieronski, phone 271-3921

Contact Person: Bob Landry, phone 271-3725

Contact Person: Michael Pillsbury, phone 271-2107

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Michael Pillsbury, phone 271-2107

Contact Person: John Corcoran, phone 271-2291



10/31/03Print Date: FINAL 2003 Page 8 of 10

Fiscal Year

2003

NH 125, INSTALL CLOSED LOOP
COORDINATED TRAFFIC SIGNAL SYSTEM
ALONG HEAVILY CONGESTED AREA (1.5 MI)
BEGINNING AT EAST ROAD RUNNING
SOUTHERLY; INCLUDES 5 EXISTING
SIGNALIZED INTERSECTIONS  [98-04CM]

NH 132, WIDEN RIGHT TURN LANE ON EAST
SIDE DRIVE TURNING INTO HAZEN DRIVE

NH 132 (East Side Drive), CONSTRUCT
SIDEWALKS / BIKE SHOULDERS TO FILL IN
GAPS FROM I-393, EXIT 2, TO LOUDON ROAD
(NH9); INCLUDES CURBING, DRAINAGE, ADA
COMPLIANT RAMPS [98-37TE]

CENTRAL AVE, SIGNAL COORDINATION
ALONG CENTRAL AVE (10 INTERSECTIONS)
[00-04CM]

OLD US 302, BRIDGE DEMOLITION OVER
RAILROAD - 075/177; REMOVAL OF BY-
PASSED BRIDGE OVER FORMER NHRR
(ABANDONDED)

US 4, REPLACE BRIDGE OVER MASCOMA
RIVER - 137/061

NH 33, INSTALL CLOSED-LOOP TRAFFIC
SIGNAL SYSTEM AT INTERSECTION OF NH 33
AND I-95 EXIT 3 [02-28CM]

OLD MEADOW ROAD, RELOCATION OF
BRIDGE TRUSS SPANS OF BYPASSED BRIDGE
OVER ANDROSCOGGIN RIVER - 122/110

NH 175A, TWO BUILDING DEMOLITIONS
(PARCELS 56 AND 70A)

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

PLAISTOW
 13118
  CM-X-5375(014)
   

CONCORD
 13088A
  
   One Contract With 13088, Municipal
Managed, City Will Advertise!

CONCORD
 13088
  STP-TE-X-5099(033)
   One Contract With 13088A, Municipal
Managed, City Will Advertise!

DOVER
 13508
  CM-X-5125(021)
   Municipal Managed, City Will Advertise!

LANDAFF
 14005
  
   

CANAAN
 12870
  BRF-X-T-0241(017)
   

PORTSMOUTH - GREENLAND
 13879
  X-A000(079)
   

SHELBURNE
 14007
  
   

HOLDERNESS - PLYMOUTH
 11849C
  X-A000(202)
   One Contract With 12881A

Project Name / Number

July Monthly Total

August Monthly Total

 $236,800

 $65,900

 $286,900

 $303,900

 $268,400

 $2,184,200

 $259,000

 $224,500

 $47,900

 $189,400

 $0

 $182,500

 $243,100

 $0

 $1,869,600

 $205,900

 $0

 $38,300

22-Jul-03

05-Aug-03

05-Aug-03

05-Aug-03

12-Aug-03

26-Aug-03

02-Sep-03

09-Sep-03

16-Sep-03

 $2,508,100

 $3,109,300

 $1,399,800

 $2,295,200

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

July 2003 

August 2003 

September 2003 

FINALFINAL

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Michael Pillsbury, phone 271-2107

Contact Person: Michael Pillsbury, phone 271-2107

Contact Person: Michael Pillsbury, phone 271-2107

Contact Person: Mark Richardson, phone 271-2731

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Michael Pillsbury, phone 271-2107

Contact Person: Joe Kieronski, phone 271-3921

Contact Person: Nancy Mayville, phone 271-2107
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Fiscal Year

2003

Fiscal Year 2003 Total

NH 3A, ONE BUILDING DEMOLITION (PARCEL
21), PART OF PLYMOUTH 12884 FEDERAL
RESURFACING PROJECT

BROAD STREET PARKWAY, BUILDING
DEMOLITIONS (2 RESIDENTIAL, 1
RESIDENTIAL/BUSINESS, 1 INDUSTRIAL)

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

PLYMOUTH
 12881A
  X-A000(201)
   One Contract With 11849C

NASHUA
 10040V
  X-A000(199)
   

Project Name / Number

Fourth Quarter Total

September Monthly Total

 $17,900

 $179,200

 $14,300

 $179,200

16-Sep-03

16-Sep-03

 $728,500  $437,700

 $6,345,900

 $102,233,300

 $4,132,700

 $67,841,300

low-bid

low-bid

September 2003 

FINALFINAL

Contact Person: Nancy Mayville, phone 271-2107

Contact Person: Nancy Mayville, phone 271-2107
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Project Name / Number Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

ON-SHELF PROJECTS
Fiscal Year

2003

On-Shelf Projects 2003 Total  $0  $0

FINAL FINAL


